

AGILE PROJECT CHARTER TEMPLATE

GENERAL PROJECT INFORMATION

PROJECT NAME	Retail Banking Loan Origination & Approval Optimization
PROJECT CHAMPION	Director, Retail Lending Services
PROJECT SPONSOR	Vice President, Retail Banking
PROJECT MANAGER	Abhinasi Singh Kharbanda
STAKEHOLDERS	Customer, Loan Officer, Branch Manager , Credit Analyst , Compliance Officer , IT Team , Executive Leadership Team
EXPECTED START DATE	July 1, 2026
EXPECTED COMPLETION DATE	October 31, 2026

PROJECT DETAILS

EXECUTIVE SUMMARY	A retail bank is experiencing delays in processing personal loan applications. Customers wait 7–10 business days for approval, resulting in poor customer experience, higher abandonment rates, and increased operational costs. The bank wants to optimize its Loan Origination Process by reducing approval turnaround time, improving application quality, reducing manual reviews, increasing approval transparency, and providing executive-level reporting.
AUTHORIZATION	This project is authorized by the Retail Banking Executive Committee to improve the efficiency and effectiveness of the retail loan approval process.
OBJECTIVES	• Reduce loan processing time from 10 days to 2 days. • Reduce incomplete applications by 50%. • Increase approval visibility for customers. • Improve operational efficiency through automation. • Provide executive reporting dashboards.

EXPECTED BENEFITS

Customer Benefits

- Faster loan approvals
- Better application tracking

Business Benefits

- Reduced manual effort
- Increased productivity
- Improved customer satisfaction

Management Benefits

- Better reporting
- Improved decision making

SCOPE

In Scope

- Personal loan applications
- Online application portal
- Document upload functionality
- Automated validation
- Approval workflow
- Reporting dashboards

Out of Scope

- Mortgage products
- Credit cards
- Wealth management services
- Mobile banking redesign

MILESTONES

Milestone	Target Date
Project Initiation	Jul 1
Requirements Gathering	Jul 15
BRD Approval	Aug 1
Solution Design	Aug 15
Dashboard Development	Sep 15
UAT Completion	Oct 15
Project Closure	Oct 31

SUCCESS METRICS

Metric	Target
Processing Time	10 Days → 2 Days
Incomplete Applications	-50%
Customer Satisfaction	+20%
Manual Reviews	-40%
Approval Visibility	100% Status Tracking

ESTIMATED COST & RESOURCES**Resources**

- Project Manager (1)
- Business Analyst (1)
- Solution Architect (1)
- Developers (2)
- QA Analyst (1)
- Power BI Developer (1)

Estimated Cost**CAD \$250,000****DATE**

June 10, 2026